
REQUEST FOR PURCHASE 
IN EXCESS OF $20,000/CHANGE ORDER 

To: 	MAYOR AND COUNCIL 

From: 	Wayne D. Houle, P.E. 
Director of Engineering 

Date: 	February 19, 2013 

Subject: Change Order No. 1- Braemar Public Works Site Lead Abatement 

Agenda Item #: IV. C. 

The Recommended Bid is 

121 Within Budget 

0 NotWithin Budget 

Date Bid Opened or Quote Received: 	 Bid or Expiration Date: 

December 4, 2012 

Company: Amount of Quote or Bid: 

Belair Sitework Services 	 $38,480.90 

Recommended Quote or Bid: 

Approval of Change Order No. 1 

General Information: 
This change order is for the additional treatment of lead contaminated soils that were part of the overall lead 

abatement project. The initial soil tests indicated that the soils could be transferred to a landfill without , 

additional treatment. Staff received tests prior to the award of quote that indicated additional treatment 

would be required and did not know the final volume of soils. 2,614 tons of lead contaminated soils were 

removed from the area; half of this material required additional treatment. The overall project cost which 

includes consultant fees is $145,682.90. This change order will increase the original quote over 10%, which 

requires City Council approval. The total construction cost is $118,182.90. The Capital Improvement Plan 

appropriated $200,000 for this project. 
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